[bookmark: _Toc205632711]Advanced Medication Platform (AMPL) 
Graphic User Interface (GUI)
Deployment, Installation, Back-out, and Rollback Guide
[image: Department of Veterans Affairs official seal]
August 2023
Department of Veterans Affairs
Office of Information and Technology (OIT)


Revision History
	Date
	Version
	Description
	Author

	08/2023
	1.0
	Document Baseline
	AMPL GUI Team




Artifact Rationale 
This document describes the Deployment, Installation, Back-out, and Rollback Plan for new products going into the VA Enterprise. The plan includes information about system support, issue tracking, escalation processes, and roles and responsibilities involved in all those activities. Its purpose is to provide clients, stakeholders, and support personnel with a smooth transition to the new product or software, and should be structured appropriately, to reflect particulars of these procedures at a single or at multiple locations.
Per the Veteran-focused Integrated Process (VIP) Guide, the Deployment, Installation, Back-out, and Rollback Plan is required to be completed  prior to Critical Decision Point #2 (CD #2), with the expectation that it will be updated throughout the lifecycle of the project for each build, as needed. 
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[bookmark: _Toc421540852][bookmark: _Toc140492192]Introduction
This document describes how to deploy and install the AMPL GUI as well as how to back-out the product and rollback to a previous version or data set. This document is a companion to the project charter and management plan for this effort. In cases where a non-developed commercial off-the-shelf (COTS) product is being installed, the vendor provided User and Installation Guide may be used, but the Back-Out Recovery strategy still needs to be included in this document.
[bookmark: _Toc411336914][bookmark: _Toc421540853][bookmark: _Toc140492193]Purpose
The purpose of this plan is to provide a single, common document that describes how, when, where, and to whom the AMPL GUI will be deployed and installed, as well as how it is to be backed out and rolled back, if necessary. The plan also identifies resources, communications plan, and rollout schedule. Specific instructions for installation, back-out, and rollback are included in this document. 
[bookmark: _Toc411336918][bookmark: _Toc421540857][bookmark: _Toc140492194]Dependencies
[bookmark: _Toc140492246]Table 1: Dependencies
	[bookmark: _Hlk58311587]Dependency
	Type
	Dependency Type
	Purpose

	VDIF – Veterans Data Integration and Federation (Healthshare)
	Service
	Backend Data Source
	Mapped data will be provided via Veterans Data Integration & Federation (VDIF) Enterprise Platform (EP) with the use of Fast Healthcare Interoperability Resources (FHIR) messages. Screens display the appropriate fields and map to the appropriate underlining source element. VDIF also provides certain data through custom services that pull data directly from VistA.

	Clinical Context Objective Workgroup (CCOW)
	Service
	Patient Context Support
	Synchronizes AMPL GUI patient context with other clinical applications.

	Identity and Access Management (IAM) SSOi (Single Sign-On) 
	Service
	Access Authorization
	Authentication and Authorization Security provider



[bookmark: _Toc411336919][bookmark: _Toc421540858][bookmark: _Toc140492195]Constraints
The AMPL GUI project team, software, and test servers will adhere to the following directives, policies, procedures, standards, and guidelines:
· Veteran-focused Integration Process (VIP)
· Section 508 Information Technology (IT) accessibility standards governed under 29 U.S.C 794d
· Health Insurance Portability and Accountability Act (HIPAA)
· VA DIRECTIVE 6508 - Privacy Impact Assessments
· VA Directive 6500 – Information Security Program
· One-VA Technical Reference Model (TRM)
· VA Standards & Conventions Committee (SACC) Codes Standards and Conventions
· Pass WASA scans
· No Critical or High issues identified by a Fortify scan
[bookmark: _Toc411336920][bookmark: _Toc421540859][bookmark: _Ref444173896][bookmark: _Ref444173917][bookmark: _Toc140492196]Roles and Responsibilities
List the teams that will perform the steps described in this plan, and include the following information:
Who is involved in these procedures?
What teams are involved?  
Who is responsible for doing what tasks?
What is the breakdown of labor and responsibilities? 
Who is in charge?
Who will authorize the beginning of these procedures?
Identify technical and support personnel who will be involved in the deployment, installation, back-out, and rollback, including installers, testers, implementation team, transition to sustainment team, end users, and others at each affected site. Identify the person(s) responsible for issuing the go / no-go prior to initial deployment, installation and back-out / rollback order.
You may wish to include a Roles and Responsibilities Table to capture these activities, when they will be performed, and who will responsible. Tailor the table to the attributes / circumstances of the project.
[bookmark: _Ref135303288][bookmark: _Toc140492247]Table 2: Roles and Responsibilities
	ID
	Team
	Phase / Role
	Tasks
	Project Phase (See Schedule)

	1
	GovernmentCIO, Booz Allen Hamilton
	Enterprise Architecture
	Plan and schedule deployment (including orchestration with vendors
	

	2
	GovernmentCIO
	Deployment
	Determine and document the roles and responsibilities of those involved in the deployment
	

	3
	GovernmentCIO
	Configuration Management
	Test for operational readiness
	

	4
	
	Deployment
	Execute deployment
	

	5
	Booz Allen Hamilton
	Scrum Master
	Manage scrum team efforts
	

	6
	GovernmentCIO
	System Administrator
	Plan and schedule installation
	

	7
	GovernmentCIO
	SQA (Software Quality Assurance)
	Ensure authority to operate and that certificate authority security documentation is in place
	

	8
	Booz Allen Hamilton
	Technical Writer
	Validate through facility POC to ensure that IT equipment has been accepted using asset inventory processes
	

	9
	VA
	Product Development
	Coordinate training
	

	10
	Health Product Support Sustainment
	Back-out
	Confirm availability of back-out instructions and back-out strategy (what are the criteria that trigger a back-out)
	

	11
	Health Product Support Sustainment
	Post Deployment
	Hardware, Software and System Support
	

	12
	VA
	Business Owners
	Coordinate Training
	



[bookmark: ColumnTitle_03][bookmark: _Toc140492197][bookmark: _Toc421540860]Deployment 
The deployment is planned as a phased rollout.The deployment will consist of 3 phases. The initial phase will include partner test sites, followed by phase 2 rollout to a single Veterans Integrated Service Network (VISN). The third phase will include all remaining sites, deployed by region.
This section provides the schedule and milestones for the deployment. 
[bookmark: _Toc421540861][bookmark: _Toc140492198]Timeline 
The deployment and installation is scheduled to run for 07/07/2022 to 10/07/2022, as depicted in the master deployment schedule 
[bookmark: _Toc140492248]Table 3: AMPL GUI Task Names and Start Dates
	Task Name
	Start Date
	End Date

	Deploy VistA Patch PSS*1*238 into Production
	03/23/2020
	04/22/2020

	Deploy VistA Patch PREA*1*2 into Production
	12/15/2020
	01/14/2020

	Deploy VPR*1*14 into Production
	02/02/2021
	03/04/2021

	Deploy VistA Patch PREA*1*3 into Production
	03/09/2021
	04/08/2021

	AMPL GUI IOC Production
	04/25/2022
	06/24/2022

	AMPL GUI National Deployment
	07/07/2022
	10/07/2022



[bookmark: _Toc421540862][bookmark: _Toc140492199]Site Readiness Assessment 
This section discusses the locations that will receive the AMPL GUI deployment. The AMPL GUI application will exist within the VA Enterprise Cloud for DEV, PREPROD, and Production environments. The AMPL GUI development team will maintain a local DEV to be used for sprint development and testing processes. All environments will maintain parity to reduce maintenance and development issues, at the same time providing foundations for a full-scale Continuous Integration and Continuous Delivery (CI/CD) environment.
[bookmark: _Toc421540863][bookmark: _Toc140492200]Deployment Topology (Targeted Architecture)
The deployment topology is a mapping of the three tiers to a given number of physical nodes (machines). AMPL is being deployed to the Amazon Web Services (AWS) GOV cloud. The exact number and location of the cloud nodes necessary to support AMPL depends on an anticipated client load defined by the VA. The deployment nodes shown in Figure 1 illustrate the nominal physical topology of the AMPL deployment architecture.
[bookmark: _Toc140492253]Figure 1: AMPL Deployment Logical
[image: This figure displays the AMPL Deployment Logical model.]
In Figure 1, the overall system deployment model is illustrated. Shown is the internal make-up of AMPL system and the associated external dependencies. The deployment architecture seeks to maintain symmetry with respect to the function and configurations of the individual nodes.  
Each processing node of AMPL two core systems components includes:
· Apache – The open-source Apache web server runs on each node. It serves the AMPL web application static content and acts as a proxy for the REST services of the AMPL application programming interface (API).
· Spring Boot – The open-source Spring Boot framework provides the structure for the REST endpoints of the AMPL API.
As currently implemented, AMPL does not persist any application data and as a result there is no database or other data persistence mechanism in the application. All application data is accessed from VDIF FHIR services and VDIF Vista REST services.
[bookmark: _Toc140492201]Elastic Container Service (ECS)
ECS is a set of platform-as-a-service products that use operating system (OS) level virtualization to deliver software in packages called containers. Containers are isolated from one another and bundle their own software, libraries and configuration files; they can communicate with each other through well-defined channels. Containers allow a developer to package up an application with all the needed parts, such as libraries and other dependencies, and ship it all out as one package. ECS is used to Deploy the AMPL GUI application to production environment as required by Ops.

[bookmark: _Toc140492254]Figure 2: AMPL Deployment on ECS
[image: AMPL Deployment on ECS flow diagram]

[bookmark: _Toc140492202]Presentation Tier
The Presentation tier of the AMPL system is composed of an Angular 15.x framework (JavaScript) web application. The application is deployed as static content on the Apache web server located on each production node.
[bookmark: _Toc140492203]Service Tier
The Service Tier of the AMPL system is comprised of a set of REST services developed under the Spring Boot framework. The Services are implemented as Java 2 Enterprise Edition (J2EE) Servlets and are executing in a Tomcat Servlet container.
[bookmark: _Toc140492204]Data Tier
The Data Tier of the AMPL system is external to the application’s boundary. The data visualized by the AMPL application is obtained from the Veterans Data Integration & Federation (VDIF) service via HL7 FHIR compliant REST services and VDIF custom services. The authoritative source for all of the enterpricse federated data is VistA.
[bookmark: _Toc421540864][bookmark: _Toc140492205]Site Information (Locations, Deployment Recipients) 
List the sites at which deployment is planned, including pilot and IOC sites, according to the schedule.
The initial deployment of AMPL GUI will be to Initial Operating Capability (IOC) sites so that users can verify the functionalities of AMPL GUI. Once testing is completed and AMPL GUI is approved for national release, AMPL GUI will be deployed nationally.
AMPL GUI will be deployed to the following IOC sites.
1. West Palm Beach VA Medical Center (VAMC)- West Palm Beach, FL
2. Eastern Colorado Health Care System- (HCS) Denver, CO
3. VA Central California Heath Care System– (HCS) Fresno, CA
4. Fayetteville VA Medical Center (VAMC) – Fayetteville, NC
5. John J. Cochran Veterans Hospital VA St. Louis Health Care System – (HCS) St. Louis, MO
[bookmark: _Toc421540865][bookmark: _Toc140492206]Site Preparation 
The following table describes preparation required by the site prior to deployment.
[bookmark: _Toc140492249]Table 4: Site Preparation
	[bookmark: ColumnTitle_04]Site / Other
	Problem / Change Needed
	Features to Adapt / Modify to New Product
	Actions / Steps
	Owner

	Production Site
	Create list of users that require AMPL access using 
	Send email with (Veterans Health Administration) VHA Identifications (IDs) of eligible AMPL users to email group
	Option PREA AMPL GUI ACCESS invoked
	Site ADPAC

	AMPL Team
	Request access to Active Directory (AD) group for eligible users
	Eligible AMPL users will receive AD entry request for access to AMPL GUI 
	Service Now ticket entered to Infrastructure Operations (IO)
	Implementation Manager

	Infrastructure Operations (IO)
	Eligible AMPL GUI users placed in AD group
	Eligible AMPL users will receive AD entry for access to AMPL GUI
	Service Now (Snow) ticket processed by IO
	IT Specialist Infrastructure Operations IO

	IAM Team
	Make OAuth available
	IAM features deployed by checklist
	Deploy SSOi OAuth in Production 
	IAM Team

	VDIF Team
	Make HealthShare and Operational Data Store (ODS) services available
	VDIF features deployed by checklist
	Deploy HealthShare and ODS to Production
	VDIF Team


[bookmark: _Toc421540866][bookmark: _Toc140492207]Resources
Use this section to describe hardware, software, facilities, and documentation, and any other resources, other than personnel, required for the deployment and installation.
[bookmark: _Toc421540867][bookmark: _Toc140492208]Facility Specifics
The following table lists facility-specific features required for deployment.
[bookmark: _Toc140492250]Table 5: Facility-Specific Features
	[bookmark: ColumnTitle_05]Site
	Space / Room
	Features Needed
	Other

	Amazon Web Services (AWS)
	N/A
	Servers and infrastructure to host the Production installation
	


[bookmark: _Toc421540868][bookmark: _Toc140492209]Hardware 
The following table describes hardware specifications required at each site prior to deployment.
[bookmark: _Toc140492251]Table 6: Hardware Specifications
	[bookmark: ColumnTitle_06][bookmark: _Hlk135302930]Required Hardware
	Model
	Version
	Configuration
	Manufacturer
	Other

	AMPL is hosted on AWS. AWS is responsible for procuring and configuring the required hardware to provide the hosting platform.
	N/A
	N/A
	Determined by AWS
	Determined by AWS
	




	Environment
	Server Count
	Availability Zones
	Server Type
	vCPU/MEM
	Storage

	Production
	4
	2
	AMZLNX2 on m5a.xlarge
	4/16GB
	100GB

	PREPROD
	3
	2
	AMZLNX2 on m5a.xlarge
	4/16GB
	100GB

	Development/SQA/UAT
	3
	2
	AMZLNX2 on m5a.xlarge
	4/16GB
	100GB



[bookmark: _Hlk135303862]Please see Table 2: Roles and Responsibilities for details about who is responsible for preparing the site to meet these hardware specifications.
[bookmark: _Toc421540869][bookmark: _Toc140492210]Software 
The following table describes software specifications required at each site prior to deployment.
[bookmark: _Toc140492252]Table 7: Software Specifications
	[bookmark: ColumnTitle_07][bookmark: _Hlk135303390]Required Software
	Make
	Version
	Configuration
	Manufacturer
	Other

	No site specific software is required
	
	
	
	
	




	Technology
	Approval Status
	Reference

	AWS Simple Storage Service (S3)
	FedRAMP Approved
	AWS S3

	AWS Elastic Compute (EC2)
	FedRAMP Approved
	AWS EC2

	AWS CloudWatch
	Under Third Party Assessment Organization (3PAO) Assessment
	AWS CloudWatch


	AWS DynamoDB
	FedRAMP Approved
	AWS DynamoDB

	AWS Elastic Load Balancer
	FedRAMP Approved 
	AWS Elastic Load Balancer

	AWS Elastic Container Service

	FedRAMP Approved
	AWS Elastic Container Service

	Amazon Corretto Java 17.x
	TRM Approved
	Amazon Corretto

	Angular Development Tool 15.x  
	TRM Approved
	Angular Development Tool

	Spring Boot 3.0.x
	TRM Approved
	Spring Boot



Please see Table 2: Roles and Responsibilities for details about who is responsible for preparing the site to meet these software specifications.
[bookmark: _Toc421540871][bookmark: _Toc140492211]Communications 
Notification of scheduled maintenance periods that require the service to be offline or that may degrade system performance will be disseminated to the business user community a minimum of forty-eight (48) hours prior to the scheduled event.
Notification to VA users for unscheduled system outages or other events that impact the response time will be distributed within thirty (30) minutes of the occurrence.
Notification will be distributed to VA users regarding technical help desk support for obtaining assistance with receiving and processing.
Notification will be distributed to Software Product Management, Health, Patient Care Services sub-product line 1 team SPM.Health.PCS.Sub_1 and Business Owner, Pharmacy Benefits Management (PBM) for scheduled and unscheduled maintenance. 
[bookmark: _Toc140492212]Deployment / Installation / Back-out Checklist
The AMPL application is installed using ECS and has no database associated with the application. Rolling back to a previous installation is accomplished by deployment of the previous build/ECS. There is no need for a Rollback process.
[bookmark: _Toc140492213]Installation
[bookmark: _Toc140492214]Pre-installation and System Requirements
· AMPL GUI is wholly dependent on VDIF FHIR and VistA REST services for access to all data utilized by the application. If there are service interruptions with these services, then AMPL GUI will fail to operate.
· AMPL GUI is dependent on IAM SSOi/OAuth services for all authentication and authorization. If these services are unavailable than users will be unable to access the system.
· The most significant component of the system is the AMPL GUI web application. The AMPL Single Page Application (SPA) was developed using the Angular framework (currently Version 15.x).
· As a SPA the AMPL GUI web application executes entirely on the user’s workstation in a web browser and interacts with the AMPL REST API. Angular uses a language called Typescript which is an extension of JavaScript.
[bookmark: _Toc140492215]AMPL GUI Application
The AMPL GUI application ECS images include the graphic user interface, and APIs required to retrieve data from VDIF, interact with IAM SSOi, and CCOW.
Comprehensive SQA and User Acceptance testing of the AMPL GUI application in production will require the PREA*1*2 patch to already be deployed nationally. The tester’s workstations require CCOW installed in order to utilize the CCOW functionality in AMPL GUI.
[bookmark: _Toc140492216]Platform Installation and Preparation
[bookmark: _Toc140492217]Install AWS ECS Instance
Follow VA Enterprise Cloud (VAEC) approved practices to install and choose the Amazon Machine Images (AMI) to be used for the installation. The VAEC AMI for ECS includes the ECS software and all that is needed to use as an AWS ECS instance.
[bookmark: _Toc140492218]Download and Extract Files
There is no additional software to install when using the VAEC ECS instance AMI.
[bookmark: _Ref436642459][bookmark: _Toc140492219]Database Creation
As currently implemented, AMPL GUI does not persist any application data and as a result there is no database or other data persistence mechanism in the application.
[bookmark: _Toc140492220]Installation Scripts
[bookmark: _Toc140492221]Create AWS ECS Cluster
An Amazon ECS cluster is a logical grouping of tasks or services.
To create an AWS ECS cluster using the classic console follow the steps in:
1. Open the Amazon ECS console at https://console.aws.amazon.com/ecs/.
2. From the navigation bar, select the Region to use.
3. In the navigation pane, choose Clusters.
4. On the Clusters page, choose Create Cluster.
5. For Select cluster compatibility, choose one of the following options and then choose Next Step:
· Networking only– This cluster template creates an empty cluster. Optionally, you can create a new VPC to use. This cluster template is typically used for workloads hosted on either AWS Fargate or external instances (ECS Anywhere). The FARGATE and FARGATE_SPOT capacity providers will be automatically associated with the cluster. For more information, see AWS Fargate capacity providers.
· EC2 Linux + Networking– This cluster template is used to create a cluster of Amazon EC2 instances to run Linux-based containers on. An Auto Scaling group is created for the Amazon EC2 instances.
· EC2 Windows + Networking – This cluster template is used to create a cluster of Amazon EC2 instances to run Windows-based containers on. An Auto Scaling group is created for the Amazon EC2 instances. For more information, see Amazon EC2 Windows containers.

[bookmark: _Toc140492222]Cron Scripts
Not applicable to the AMPL GUI application.
[bookmark: _Toc140492223]Access Requirements and Skills Needed for the Installation
Installers will need to have a proper Electronic Protocols Application Software (ePAS) in order to gain access to the server with elevated privileges. The installers will need to have knowledge of Apache, ECS, GIT and will require elevated access to the server.
Must have access to these groups:
· vaecunixc_aws_amp_nprod
· vaecunixc_aws_amp_prod
· cldunixs_amp_user_dev
· cldunixs_amp_admin_test
· cldunixs_amp_admin_prod
· cldunixs_amp_admin_prep
· cldunixs_amp_admin_os_test
· cldunixs_amp_admin_os_prod
· cldunixs_amp_admin_os_dev  

[bookmark: _Toc416250739][bookmark: _Toc430174019][bookmark: _Toc140492224]Installation Procedure
The systems that the ECS Swarm runs on is provided by the AWS Cloud VA agency VA Enterprise Cloud (VAEC).  The VAEC designs the Amazon Linux ECS AMI needed to build the AMPL GUI systems.

[bookmark: _Toc140492225]Installation Verification Procedure
To verify the Amazon Web Service (AWS) ECS cluster is running follow these steps:
Log into the AWS Web console
Navigate to the ECS page
Locate the production cluster
Verify that the services (Production-API-Service, Production -Web-Service) and tasks (Production-API, Production-Web) are running.

[bookmark: _Toc140492226]System Configuration
[bookmark: _Toc140492227]Database Tuning
Not applicable to the AMPL GUI application.
[bookmark: _Toc140492228]Back-out Procedure
The following sections describe the Back-Out procedures.
[bookmark: _Toc140492229]Back-out Strategy
No special Back-Out strategy considerations are required for AMPL GUI.
[bookmark: _Toc140492230]Back-out Considerations
There are no special Back-Out considerations for AMPL GUI.
[bookmark: _Toc140492231]Load Testing
There are no provisions for Load Testing in the production environment. Load testing was conducted within the Pre-Production environment.
[bookmark: _Toc140492232]User Acceptance Testing
User Acceptance Testing (UAT) ensures the GUI does not interfere with normal system operations. UAT data is available in the VA AMPL GUI Product Repository on GitHub.
[bookmark: _Toc140492233]Back-out Criteria
AMPL GUI is a read-only application. It does not store or modify any data. Therefore, there is no impact on data integrity from back-out of any specific version. The Back-Out criteria is entirely dependent on the severity of defect or another factor precipitating the back-out request.
[bookmark: _Toc140492234]Back-out Risks
For Back-Out Risks, see Section 5.5: Back-Out Criteria.
[bookmark: _Toc140492235]Authority for Back-out
[bookmark: _Hlk58333666]The order would come from: Application Coordinator (product support), Development Team, and Portfolio Director. This should be done in consultation with the development team and project stakeholders. 
[bookmark: _Toc140492236]Back-out Procedure
The AMPL GUI application running in an AWS ECS can easily be backed out by stopping the current task, removing it and deploying the previous version of the build.
· Log into the AWS Web console
· Navigate to the ECS page
· Located the production cluster
· Change task definition revision number to a previous version
· Click “Update” to update the service and re-deploy
[bookmark: _Toc140492237]Back-out Verification Procedure
After the backout is performed, the general functionality of the application can be verified by opening the application, confirming the data is loading, and that patient data can be retrieved.
[bookmark: _Toc140492238]Rollback Procedure
[bookmark: _Toc140492239]Rollback Considerations
[bookmark: _Toc140492240]Rollback Criteria
If a severe issue is reported for AMPL, the project/sustainment team will determine if if the issue can be addressed through resolution of the defect in a subsequent build or if a roll-back to a previous version/build is require.
The criterion for rolling back is if the project is canceled, the requested changes implemented by AMPL GUI are no longer desired by VA OIT, or the release produces catastrophic problems.
[bookmark: _Toc140492241]Rollback Risks
For Rollback Risks, see Section 5.5: Back-Out Criteria.
[bookmark: _Toc140492242]Authority for Rollback
The order would come from: Application Coordinator (product support), Development Team, and Portfolio Director. This is done in consultation with the development team and project stakeholders.
[bookmark: _Toc140492243]Rollback Procedure
The Rollback Procedure is the same as the Back-Out Procedure. See Section 5.8: Back-Out Procedure.

[bookmark: _Toc140492244]Rollback Verification Procedure
AMPL GUI is a read-only application and there is no data verification after Rollback.
[bookmark: _Toc140492245]Acronyms
	Acronym
	Abbreviation

	3PAO
	Third Party Assessment Organization

	AD
	Active Directory

	AMI
	Amazon Machine Images

	AMPL
	Advanced Medication Platform

	API
	Application Programming Interface

	AWS
	Amazon Web Service

	CCOW
	Clinical Context Object Workgroup 

	CD2
	Critical Decision Point 2

	CI/CD
	Continuous Integration and Continuous Delivery

	COTS
	Commercial off-the-shelf

	DIBR
	Deployment, Installation, Back-out, Roll Back

	EC2
	Elastic Compute Cloud

	ECS
	Elastic Container Service

	EMPD
	Enterprise Project Management Division

	EP
	Enterprise Platform

	EPMO
	Office of Information and Technology Enterprise Program Management Office

	ETL
	Extract, Transform, and Load

	FHIR
	Fast Healthcare Interoperability Resources

	GUI
	Graphic User Interface

	HIPAA
	Health Insurance Portability and Accountability Act

	HL7
	Health Level 7

	HPS
	Health Product Support

	IAM
	Identity and Access Management

	ID
	Identity

	IOC
	Initial Operating Capability

	IT
	Information Technology

	J2EE
	Java 2 Enterprise Edition

	MPI
	Master Patient Index

	OIT
	Office of Information & Technology

	OS
	Operating System

	PBM
	Pharmacy Benefits Management

	S3
	Simple Storage Service

	SACC
	Standards & Conventions Committee

	SNow
	Service Now

	SQA
	Software Quality Assurance

	SSOi
	Single Sign-On Internal

	TRM
	Technical Reference Model

	UAT
	User Acceptance Testing

	VAEC
	VA Enterprise Cloud

	VAMC
	VA Medical Center

	VDIF
	Veterans Data Integration & Federation

	VHA
	Veteran Health Administration

	VIP
	Veteran-focused Integrated Process

	VistA
	Veteran Health Information Systems and Technology Architecture
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